
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:32 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 058 Date: 06-Nov-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 155

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 6, 2012
Weather – clear, light wind

Cable Band Wrapping – North Side Span

- pull machine was at about 2” from edge of downhill pp24. Ironworkers did another splice here because
the cadwelds burned through the s wires. There are total of 3 splices for the last 5ft of cable wrapped by
the pull machine. Splice was completed at 0830.
-push machine was at 18ft+/- uphill from pp24. Splice was done first thing in the morning because s wire
ran out and new bobpins were installed. Zinc rich primer 93% “spray can” was used because ironworkers
didn’t find the zinc primer. Wrapping started at 0800 and finished about 7ft (5ft to edge of pp26) at
0900hr. Ironworkers started cadwelds and moving machine to the next bay, pp26 to 28. Ironworkers
started wrapping before noon. Only a few inches was wrapped before lunch break.
-pull machine was moved to 5ft downhill from pp26 at 1100. Ironworkers started hooking up machine and
splicing. One s wire was spliced before noon. (See Tom Shimada’s diary)
-labors continued applying zinc paste at pp26 to 28. (about 5ft was applied uphill from pp26 yesterday).

I left at 1300.

Labor
(0700 to 1730 – 10 hours)

Gary Anderson, Stanley Dalie, Rene Esquivel, Jose Alfaro, Ethan Kent, Tomas Cervates, Carlos Alverado
Jose Avilla Jr., Jose Avalos (zinc paste)
Renaissa Weiss (cleaning wrapped wire)
Laraine’s Hour –0630 to 1500 (field 0700 to 1300)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 058 Date: 06-Nov-2012 Tuesday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RENAISSA WEISSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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